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ESTIMATE RUN 08/30/2019

ESTIMATE SUMMARY 11:03:59

CONTID: C22986         ESTIMATE NO: 0001 PROG 2005

PCN: 22986-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 1 6 INCH LANE LINE MARK PERCENT TIME:

PROJECT NO: FSAR100-327                   

REGION 1 6 INCH LANE LINE MARKINGS

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

ROADSAFE TRAFFIC SYSTEMS, INC PAY PERIOD ENDING

3015 E ILLINI STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PHOENIX AZ 85040     (602)243-1218 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,927,410.44 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,896,410.44 NON-PARTICIPATING 464,530.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,692.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.51

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5.86%

7,462,879.64

464,530.80

464,530.80

450,838.63

$

$

$

$

0.00

464,530.80

464,530.80

0.00

464,530.80

-13,692.17

0.00

450,838.63

0.00

AMOUNT DUE 450,838.63 450,838.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 450,838.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

DOUGLAS, REGION 1 OTHERS

31.0 TIME ALLOW: 11/30/2021 ??:??:??

ORIG TIME ALLOW: 11/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/01/2019

07/01/2019

07/31/2019

05/09/2019

05/17/2019

06/12/2019

07/01/2019
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PCN: 22986-BID    ESTIMATE RUN 08/30/2019

PROJECT: FSAR100-327                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:03:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization 0.000

0.250

626-00000  
 

8,125.000.250

8,125.00

1.000

L S 

32,500.00000

0010 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

21,905.000

627-01010  
 

211,164.2021,905.000

211,164.20

551,705.000

SF  

9.64000

0015 Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

25,440.000

627-01011  
 

245,241.6025,440.000

245,241.60

263,016.000

SF  

9.64000

0020 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0030 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

500.000

F A 

1.00000

0035 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 464,530.80464,530.807,917,410.44CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0040 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

5,000.00000

CAT 0.000.0010,000.00CURRENT AMT0400 $ $ $

$ 464,530.80464,530.80$7,927,410.44$CURRENT AMTPROJECT TOTAL


